AMENDMENT NUMBER FOUR
TO AN AGREEMENT

BETWEEN

THE CITY OF FRISCO, TEXAS (CITY)

AND

WIER AND ASSOCIATES, INC. (CONSULTANT)

FOR
ENGINEERING

DESIGN SERVICES

Made as of the day of in the year Two Thousand Eight:

BETWEEN the City:

and the Consultant:

for the following Project:

The City of Frisco, Texas
6101 Frisco Square Boulevard
Frisco, Texas 75034
Telephone: (972) 292-5400
Facsimile: (972) 292-4945

Wier and Associates, Inc.
6849 Elm Street

Frisco, Texas 75034
Telephone: (214) 387-8000
Facsimile: (214) 387-8002

Eldorado Parkway Paving, Drainage and Bridge
Improvements, Phase 1 and Phase 2 (Dallas North
Tollway to Preston Road)

The City and Consultant agree as set forth below:

THIS AMENDMENT NUMBER FOUR is made and entered by and between the
City of Frisco, Texas, a Home-Rule Municipal Corporation, hereinafter referred to as
“City,” and Wier and Associates, Inc., hereinafter referred to as “Consultant,” to be
effective from and after the date as provided herein the “Amendment Number Four.”

WHEREAS, the City and Consultant entered into that certain Agreement for
professional engineering services to design and/or prepare construction documents for
the Eldorado Parkway Paving, Drainage and Bridge Improvements (Dallas North
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Tollway to Preston Road), dated June 12, 2006, which Agreement is incorporated
herein by reference as if fully set forth herein, hereinafter referred to as the

“Agreement;” and

WHEREAS, the City and Consultant entered into that certain Amendment
Number One to the Agreement for the purpose of extending the scope of the Project
(defined in the Agreement) to include Additional Services for the completion of design
revisions requested by the City; revising the Consultant’s Fee (defined in the Agreement
and amended by Change Order #1, approved by the City on September 5, 2006, said
change order incorporated herein by reference) to include the provisions of the
Additional Services relating to design revisions requested by the City; revising the
percentage of the final payment of the Consultant's Fee (defined in the Agreement)
allocated towards the completion of the Record Documents for the Project; revising the
percentage of the Consultant’s Fee (defined in the Agreement) allocated towards the
completion of the requirements associated with the Texas Architectural Barriers Act (the
“Barriers Act”) and ensuring the City’s receipt of the Notice of Substantial Compliance
for the Project, issued by the Texas Department of Licensing and Regulation (the
“TDLR”); revising the contact address for all notices and communications from
Consultant to City permitted or required under the Agreement; revising the Project
schedule (defined in the Agreement) to merge the completion of the tasks and required
submittals for Phase Il of the Project with the schedule of completion for the tasks and
required submittals for Phase | of the Project; and modifying the Project schedule
(defined in the Agreement) to extend the number of days that Consultant has in order to
complete portions of the Project, dated April 6, 2007, which agreement is incorporated
herein by reference as if fully set forth herein, hereinafter referred to as “Amendment
Number One;” and

WHEREAS, the City and Consultant entered into that certain Amendment
Number Two to the Agreement and Amendment Number One for the purpose of
extending the scope of the Project (defined in the Agreement and amended by
Amendment Number One) to include Additional Services for the completion of a design
revision requested by the City; referencing the Additional Services in relation to the
Project schedule (defined in the Agreement and amended by Amendment Number
One); revising the Consultant’s Fee (defined in the Agreement and amended by Change
Order #1, approved by the City on September 5, 2006, said change order incorporated
herein by reference and amended by Amendment Number One) to include the provision
of the Additional Services relating to design revisions requested by the City; revising the
percentage of the final payment of the Consultant’s Fee (defined in the Agreement and
amended by Amendment Number One) allocated towards the completion of the Record
Documents for the Project; revising the percentage of the Consultant’s Fee (defined in
the Agreement and amended by Amendment Number One) allocated towards the
completion of the requirements associated with the Texas Architectural Barriers Act (the
“Barriers Act”) and ensuring the City’s receipt of the Notice of Substantial Compliance
for the Project, issued by the Texas Department of Licensing and Regulation (the
“TDLR”); referencing the Additional Services for the Project (dated March 12, 2007 and
June 8, 2007) in relation to the City’s reimbursement of the Consultant’s Direct
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Expenses for the Project; referencing the Additional Services for the Project (dated
March 12, 2007 and June 8, 2007) in relation to the Consultant’s submission of invoices
to the City for work on the Project; and referencing the Additional Services for the
Project (dated March 12, 2007 and June 8, 2007) in relation to the City’s ownership of
the Project Documents, dated July 17, 2007, which agreement is incorporated herein by
reference as if fully set forth herein, hereinafter referred to as “Amendment Number
Two;” and

WHEREAS, the City and Consultant entered into that certain Amendment
Number Three to the Agreement, Amendment Number One and Amendment Number
Two for the purpose of extending the scope of the Project (defined in the Agreement
and amended by Amendment Number One and Amendment Number Two) to include
Additional Services for the completion of a design revision requested by the City;
referencing the Additional Services in relation to the Project schedule (defined in the
Agreement and amended by Amendment Number One and amended by Amendment
Number Two); revising the Consultant’'s Fee (defined in the Agreement and amended
by Change Order #1, approved by the City on September 5, 2006, said change order
incorporated herein by reference and amended by Amendment Number One and
Amendment Number Two) to include the provision of the Additional Services relating to
design revisions requested by the City; revising the percentage of the final payment of
the Consultant’s Fee (defined in the Agreement and amended by Amendment Number
One and Amendment Number Two) allocated towards the completion of the Record
Documents for the Project; revising the percentage of the Consultant’s Fee (defined in
the Agreement and amended by Amendment Number One and Amendment Number
Two) allocated towards the completion of the requirements associated with the Texas
Architectural Barriers Act (the “Barriers Act”) and ensuring the City’s receipt of the
Notice of Substantial Compliance for the Project, issued by the Texas Department of
Licensing and Regulation (the “TDLR”); referencing the Additional Services for the
Project (dated March 12, 2007, June 8, 2007 and January 7, 2008) in relation to the
Consultant’s submission of invoices to the City for work on the Project; and referencing
the Additional Services for the Project (dated March 12, 2007, June 8, 2007 and
January 7, 2008) in relation to the City’s ownership of the Project Documents, dated
March 18, 2008, which agreement is incorporated herein by reference as if fully set forth
herein, hereinafter referred to as “Amendment Number Three;” and

WHEREAS, the City and Consultant desire to amend the Agreement,
Amendment Number One, Amendment Number Two and Amendment Number Three
for the purpose of extending the scope of the Project (defined in the Agreement and
amended by Change Order #1, approved by the City on September 5, 2006, and
amended by Amendment Number One and amended by Amendment Number Two and
amended by Amendment Number Three); referencing the Additional Services in relation
to the Project schedule (defined in the Agreement and amended by Amendment
Number One and amended by Amendment Number Two and amended by Amendment
Number Three); revising the Consultant’s Fee (defined in the Agreement and amended
by Change Order #1, approved by the City on September 5, 2006, and amended by
Amendment Number One and amended by Amendment Number Two and amended by
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Amendment Number Three); revising the percentage of the final payment to the
Consultant (defined in the Agreement and amended by Amendment Number One and
amended by Amendment Number Two and amended by Amendment Number Three)
allocated towards the completion of the Record Documents for the Project; revising the
percentage of the Consultant’'s Fee (defined in the Agreement and amended by
Amendment Number One and amended by Amendment Number Two and amended by
Amendment Number Three) allocated towards the completion of the requirements
associated with the Texas Architectural Barriers Act (the “Barriers Act”) and ensuring
the City’s receipt of the Notice of Substantial Compliance for the Project, issued by the
Texas Department of Licensing and Regulation (the “TDLR”); referencing the Additional
Services for the Project (dated March 12, 2007, June 8, 2007, January 7, 2008 and
September 15, 2008) in relation to the Consultant’s submission of invoices to the City
for work on the Project; and referencing the Additional Services for the Project (dated
March 12, 2007, June 8, 2007, January 7, 2008 and September 15, 2008) in relation to
the City’s ownership of the Project Documents, which agreement is incorporated herein
by reference as if fully set forth herein, hereinafter referred to as “Amendment Number
Four;” and

WHEREAS, the City and Consultant desire to amend the Agreement as
hereinafter set forth.

NOW, THEREFORE, KNOW ALL PERSONS BY THESE PRESENTS:

That for and in consideration of the covenants contained herein, the mutual benefits to
be obtained hereby and other good and valuable consideration, the receipt and
sufficiency of which are hereby acknowledged, the City and Consultant do mutually
agree as follows:

1. Additional Project Services. City and Consultant agree that this
Amendment Number Four amends the Agreement, Amendment Number
One, Amendment Number Two and Amendment Number Three for the
purpose of, among other things, establishing additional Project services to
be performed by Consultant, as more particularly described in the
following exhibits, attached hereto and incorporated herein for all
purposes:

a. Exhibit “N,” Scope of Additional Services, dated September 15, 2008.

b. Exhibit “O,” Compensation Schedule / Project Billing / Project Budget
for Scope of Additional Services, dated September 15, 2008.

2. Amendment to Agreement, Article 1, Section 1.3, Schedule of Work.
Article 1, Section 1.3 of the Agreement (amended by Amendment Number
Two and Amendment Number Three) is hereby amended as follows:
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“1.3 Schedule of Work — The Consultant agrees to commence work
immediately upon the execution of this Agreement, and to proceed
diligently with said work to completion as described in the
Compensation Schedule / Project Billing / Project Budget attached
hereto as Exhibit “B,” the Compensation Schedule / Project Billing /
Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated March 12, 2007 attached
hereto as Exhibit “l,” the Compensation Schedule / Project Billing /
Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated June 8, 2007 attached hereto
as Exhibit “K,” and the Compensation Schedule / Project Billing /
Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated January 7, 2008 attached
hereto as Exhibit “M;” and the Compensation Schedule / Project
Billing / Project Budget for Additional Services, dated
September 15, 2008 attached hereto as Exhibit “O,” and
incorporated herein by reference for all purposes, but in no event

shall the Project be completed any later than September-30,-2008
April 2, 2010.”

3. Amendment to Agreement, Article 3, Section 3.1, Consultant’s
Compensation. Article 3, Section 3.1 of the Agreement (amended by
Change Order #1, Amendment Number One, Amendment Number Two
and Amendment Number Three) is hereby amended as follows:

“3.1 Compensation for Consultant’s Services — As described in
“Article 1, Consultant’s Services,” compensation for this Project
shall be on a Lump Sum Ba3|s not to exceed Feur—Hunel;ed

Hundred Twentv-Seven Thousand and 00/100 DoIIars

($527.000.00), (“Consultant’s Fee”) and shall be paid in accordance
with Article 3 and the Compensation Schedule / Project Billing /
Project Budget as set forth in Exhibit “B,” the Compensation
Schedule / Project Billing / Project Budget for Additional Services to
Complete Design Revision Requested by City, dated March 12,
2007, as set forth in Exhibit “l,” the Compensation Schedule /
Project Billing / Project Budget for Additional Services to Complete
Design Revisions Requested by City, dated June 8, 2007 as set
forth in Exhibit “K,” and the Compensation Schedule / Project
Billing / Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated January 7, 2008 as set forth in
Exhibit “M-” and the Compensation Schedule / Project Billing /
Project Budget for Additional Services, dated September 15,
2008 as set forth in Exhibit “0.””
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4. Amendment to Agreement, Article 3, Section 3.1.1, Completion of
Record Documents. Article 3, Section 3.1.1 of the Agreement (amended
by Amendment Number One, Amendment Number Two and Amendment
Number Three) is hereby amended as follows:

“...3.1.1 Completion of Record Documents — City and Consultant
agree that the completion of the Record Documents and/or “As-
Built” Documents, including hard copy formatting and electronic
formatting, shall be completed, submitted to, and accepted by
the City prior to payment of the final three—and-one-half
percent(3-5%) three and three-tenths percent (3.3%) of the
Consultant’s Fee, or Seventeen Thousand Two Hundred Fifteen
and 00/100 Dollars ($17,215.00). The electronic formatting
shall be consistent with the standards established in Exhibit “C,”
City of Frisco Guidelines for Computer Aided Design and
Drafting (“CADD”). Completion of the Record Documents
and/or “As-Built” documents shall be included in the
Consultant’'s Fee and considered to be within the Scope of
Services defined under this Agreement.”

5. Amendment to Agreement, Article 3, Section 3.1.4.6, TDLR Notice of
Substantial Compliance. Article 3, Section 3.1.4.6 of the Agreement
(amended by Amendment Number One, Amendment Number Two and
Amendment Number Three) is hereby amended as follows:

“..3.1.4.6 TDLR Notice of Substantial Compliance — TDLR shall
provide a Notice of Substantial Compliance to City after the
newly constructed Project has had a satisfactory inspection,
or Consultant has submitted verification of corrective
modifications. City and Consultant agree that the final three

-5%) three and three-tenths
percent (3.3%) of Consultant’s Fee, or Seventeen Thousand
Two Hundred Fifteen and 00/100 Dollars ($17,215.00) shall
not be paid until the City is in receipt of the TDLR’s Notice of
Substantial Compliance for all Project components and/or
phases of the Project.”

6. Amendment to Agreement, Article 3, Section 3.2, Direct Expenses.
Article 3, Section 3.2 of the Agreement (amended by Amendment Number
Two and Amendment Number Three) is hereby amended as follows:

“8.2 Direct Expenses - Direct Expenses are included in the
Consultant’'s Fee as described in Article 3.1 and include actual
reasonable and necessary expenditures made by the Consultant
and the Consultant’s employees and subcontractors in the interest
of the Project. All submitted Direct Expenses are to be within the
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amounts as stated in the Compensation Schedule / Project Billing /
Project Budget set forth in Exhibit “B,” the Compensation Schedule
/ Project Billing / Project Budget for Additional Services to Complete
Design Revisions Requested by City, dated March 12, 2007, as set
forth in Exhibit “l,” the Compensation Schedule / Project Billing /
Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated June 8, 2007, as set forth in
Exhibit “K,” and the Compensation Schedule / Project Billing /
Project Budget for Additional Services to Complete Design
Revisions Requested by City, dated January 7, 2008, as set forth in
Exhibit “M;” and the Compensation Schedule / Project Billing /
Project Budget for Additional Services, dated September 15,
2008, as set forth in Exhibit “O” and consistent with Exhibit “D,”
City of Frisco Guidelines for Direct Expenses; General and
Administrative Markup; and Travel and Subsistence Expenses.
The Consultant shall be solely responsible for the auditing of all
Direct Expenses, including the subcontractors, prior to submitting to
the City for reimbursement, and shall be responsible for the
accuracy thereof. Any over-payment by the City for errors in
submittals for reimbursement may be deducted from the
Consultant’s subsequent payment for services; provided, however
this shall not be the City’s sole and exclusive remedy for said
overpayment.”

7. Amendment to Agreement, Article 3, Section 3.4, Invoices. Article 3,
Section 3.4 of the Agreement (amended by Amendment Number Two and
Amendment Number Three) is hereby amended as follows:

“38.4 Invoices — No payment to Consultant shall be made until the
Consultant tenders an invoice to the City. The Consultant shall
submit monthly invoices for services rendered, based upon the
actual percentage of work complete at the time the invoice is
prepared, or are to be mailed to City immediately upon the
completion of each individual task listed in Exhibit “B,” Exhibit “l,”
Exhibit “K,” and Exhibit “M:” and Exhibit “O.” On all submitted
invoices for services rendered and work completed on a monthly
basis, Consultant shall include appropriate background materials to
support the submitted charges on said invoice. Such background
materials shall include, but is not limited to, employee timesheets,
invoices for work obtained from other parties, and receipts and/or
log information relating to Direct Expenses. All invoices for
payment shall provide a summary methodology for administrative
markup and/or overhead charges.”
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8. Amendment to Agreement, Article 4, Section 4.1, Documents
Property of the City. Article 4, Section 4.1 of the Agreement is hereby
amended as follows:

“4.1 Documents Property of the City — The Project is the property of
the City, and Consultant may not use the documents, plans, data,
studies, surveys, drawings, maps, models, reports, photographs,
and/or any materials for any other purpose not relating to the
Project without City’s prior written consent. City shall be furnished
with such reproductions of the Project, plans, data, documents,
maps and any other information as defined in Exhibit “A,” Exhibit
“H,” Exhibit “J,” and Exhibit “L” and Exhibit “M.” Upon completion
of the work, or any earlier termination of this Agreement under
Article 3 and/or Article 8, Consultant will revise plans, data,
documents, maps and any other information as defined in Exhibit
“A,” Exhibit “H,” Exhibit “J,” and Exhibit “L” and Exhibit “M” to
reflect changes while working on the Project through the date of
completion of the work, as solely determined by City, or the
effective date of any earlier termination of this Agreement under
Article 3 and/or Article 8, and promptly furnish the same to the City
in an acceptable electronic format. All such reproductions shall be
the property of the City who may use them without the Consultant’s
permission for any purpose relating to the Project, including, but not
limited to, completion of the Project, and/or additions, alterations,
modifications, and/or revisions to the Project. Any reuse of the
documents not relating to the Project shall be at the City’s own
risk.”

9. Complete Agreement. This Amendment Number Four, including the
exhibits attached hereto and labeled “N” and “O,” both of which are
incorporated herein for all purposes, constitutes the entire Agreement by
and between the parties regarding the subject matter hereof and
supersedes all prior and/or contemporaneous written and/or oral
understandings. This Amendment Number Four may not be amended,
supplemented, and/or modified except by written agreement duly
executed by both parties. Exhibits “N-O” are attached hereto and made a
part of the Agreement, Amendment Number One, Amendment Number
Two, Amendment Number Three and this Amendment Number Four.

10. Counterparts. This Amendment Number Four may be executed in a
number of identical counterparts. If so executed, each of such
counterparts is deemed an original for all purposes, and all such
counterparts shall, collectively, constitute one Amendment Number Four.
A facsimile signature will also be deemed to constitute an original if
properly executed.
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11.

12.

13.

14.

15.

16.

Controlling Agreement. To the extent any provision contained herein
conflicts with the Agreement and/or Amendment Number One and/or
Amendment Number Two and/or Amendment Number Three, the
provisions contained herein shall supersede such conflicting provisions
contained in the Agreement and/or Amendment Number One and/or
Amendment Number Two and/or Amendment Number Three.

Defined Terms / Ratification of Agreement, Amendment Number One,
Amendment Number Two and Amendment Number Three. Any term
not defined herein shall be deemed to have the meaning ascribed to it
under the Agreement and/or Amendment Number One and/or Amendment
Number Two and/or Amendment Number Three. Except as expressly
amended hereby, all of the terms, provisions, covenants and conditions of
the Agreement, Amendment Number One, Amendment Number Two and
Amendment Number Three are hereby ratified and confirmed and shall
continue in full force and effect.

Authority to Execute. The individuals executing this Amendment
Number Four represent and warrant that they are empowered and duly
authorized to so execute this Amendment Number Four on behalf of the
parties they represent.

Entire Agreement / Amendment Number One / Amendment Number
Two / Amendment Number Three. This Amendment Number Four, the
Agreement, Amendment Number One, Amendment Number Two and
Amendment Number Three embody the entire agreement by and between
the parties regarding the subject matter hereof. There are no oral
understandings or agreements between the parties regarding the subject
matter hereof. This Amendment Number Four may only be amended by
written agreement duly executed by all parties hereto.

Venue. The Agreement, Amendment Number One, Amendment Number
Two, Amendment Number Three and Amendment Number Four shall be
governed by and construed in accordance with the laws of the State of
Texas and shall be performable in Collin County, Texas.

Assignment. This Amendment Number Four may not be assigned
except as authorized in the Agreement.
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IN WITNESS HEREOF, the parties have executed this Amendment Number Four
to the Agreement, and caused this Amendment Number Four to be effective on the
latest day as reflected by the signatures below.

CITY CONSULTANT
The City of Frisco, Texas Wier and Associates, Inc.
By: By:

George Purefoy Ulys Lane lll, P.E.
Title: City Manager Title: Principal

APPROVED AS TO FORM:

Abernathy, Roeder, Boyd and Joplin, P.C.

City of Frisco, Texas — Professional Services Agreement Page 10 of 17



STATE OF TEXAS:
COUNTY OF COLLIN:

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
THE STATE OF TEXAS, ON THIS DAY PERSONALLY APPEARED GEORGE
PUREFOY, KNOWN TO ME TO BE THE PERSON WHOSE NAME IS SUBSCRIBED
TO THE FOREGOING INSTRUMENT AND ACKNOWLEDGED TO ME THAT HE
EXECUTED THE SAME FOR THE PURPOSE AND CONSIDERATION EXPRESSED,
AND IN THE CAPACITY THEREIN STATED.

GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS DAY OF
, 2008.

NOTARY PUBLIC IN AND FOR THE STATE OF TEXAS
My commission expires:

STATE OF TEXAS:

COUNTY OF

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
THE STATE OF TEXAS, ON THIS DAY PERSONALLY APPEARED ULYS LANE lil,
KNOWN TO ME TO BE THE PERSON WHOSE NAME IS SUBSCRIBED TO THE
FOREGOING INSTRUMENT AND ACKNOWLEDGED TO ME THAT HE EXECUTED
THE SAME FOR THE PURPOSE AND CONSIDERATION EXPRESSED, AND IN THE
CAPACITY THEREIN STATED.

GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS DAY OF
, 2008.

NOTARY PUBLIC IN AND FOR THE STATE OF TEXAS
My commission expires:
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EXHIBIT “N”
SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

Amendment Number Four
to an Agreement by and between
the City of Frisco, Texas (City)
and Wier and Associates, Inc. (Consultant)
for the design and bid package preparation of
Eldorado Parkway Paving, Drainage and Bridge Improvements, Phase 1 and 2
(Dallas North Tollway to Preston Road)

L. PROJECT DESCRIPTION.

The Additional Services for design and survey include services required to revise
the current design plans, including alterations to the existing storm drainage
system to route drainage to avoid over-loading the downstream drainage
systems as directed by the City Engineering Services Department, based on the
City’s area-wide watershed studies.

Il TASK SUMMARY, ADDITIONAL SERVICES.

A Task Eighteen, Preliminary Hydraulic Systems Evaluation -
Consultant will perform preliminary Hydraulic Systems evaluations to
confirm routing of portion of watershed to Dallas North Tollway (DNT) at
Eldorado Parkway, and routing portions of watersheds to different
collection points west of the BNSF Railroad so that runoff will not exceed
existing system capacities already in place.

B. Task Nineteen, Verification of Existing Storm Drainage Pipe
Connection — Consultant will uncover and field-verify existing storm drain
pipe connection elevation for final Hydraulic System Studies.

C. Task Twenty, Revision to Horizontal Alignments — Consultant will re-
compute horizontal alignments of storm drain systems west of the BNSF
Railroad to the DNT in order to redirect runoff as determined by hydraulic
studies.

D. Task Twenty-One, Revision to Storm Drainage Plan Sheets -
Consultant will revise storm drain pipe and profile sheets for all revised
mains and laterals west of the BNSF Railroad.

E. Task Twenty-Two, Revision to Drainage Area Maps — Consultant will
revise drainage area maps and all hydraulic calculations west of the BNSF
Railroad.
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F.

EXHIBIT “N”

SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

Task Twenty-Three, Revision to Overall Design Plans — Consultant will
revise paving, traffic control, water, and pavement marking plans to reflect
the revised storm drainage pipe locations and sizes.

Task Twenty-Four, Revisions to Bid Quantities — Consultant will revise
quantity sheets and the Bid Proposal to reflect the storm drainage system
design revisions.

Task Twenty-Five, Revision to Storm Drain Locations — Consultant will
revise water crossing and lowering plans for the revised storm drainage
locations.

Task Twenty-Six, Preparation of Revised Easement Exhibits —
Consultant will prepare revised easement exhibits and legal descriptions
for revised storm drainage easements.

. ITEMS NOT INCLUDED IN THE SCOPE OF ADDITIONAL SERVICES - City

and Consultant agree that the following services are beyond the Scope of
Additional Services (dated September 15, 2008) described in the tasks above.
However, Consultant can provide these services, if needed, upon the City’s
written request. Any additional amounts paid to the Consultant as a result of any
material change to the Scope of the Project shall be agreed upon in writing by
both parties before the services are performed. These Additional Services
include the following:

A

O 0

m

Scope of Additional Services for the Project in relation to Article 3,
Section 3.1.2 of the Standard Form of Agreement — Under the Scope of
Additional Services (dated September 15, 2008) of this Amendment
Number Four, Consultant shall not be responsible for performing
Construction Administration Services (including construction inspection
and/or observation) for either phase of the Project; either on a full-time or
part-time basis (unless requested and approved in writing).

Geotechnical borings and studies.
Traffic Studies.
Section 404 Permitting.

Right-of-Way documents in excess of that as stated in the Agreement or in
excess of that as stated above.

Construction Phase Survey layout services.

Environmental Assessments.
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EXHIBIT “N”
SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

H. Noise Abatement Studies.

IV. DELIVERABLES.

A. Required Deliverables for Tasks Eighteen (18) through Twenty-Six
(26) — At the completion of Tasks Eighteen (18) through Twenty-Six (26),
Consultant shall ensure the delivery of the following products to City:

1. All deliverables as stated in Exhibit “A,” Section V (A) of the Agreement
shall include the work associated with the completion of Task Eighteen
(18), Task Nineteen (19), Task Twenty (20), Task Twenty-One (21),
Task Twenty-Two (22), Task Twenty-Three (23), Task Twenty-Four
(24), Task Twenty-Five (25), and Task Twenty-Six (26) prior to
submittal to the City. Consultant shall make all necessary revisions
and/or updates to the deliverables prior to submittal to the City.
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EXHIBIT “O”

COMPENSATION SCHEDULE / PROJECT BILLING / PROJECT BUDGET
FOR SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

Amendment Number Four
to an Agreement by and between
the City of Frisco, Texas (City)
and Wier and Associates, Inc. (Consultant)
for the design and bid package preparation of
Eldorado Parkway Paving, Drainage and Bridge Improvements, Phase 1 and 2
(Dallas North Tollway to Preston Road)

. COMPENSATION SCHEDULE / PROJECT BILLING SUMMARY.

MONTH, DATE, YEAR DOLLAR AMOUNT

TASK COMPLETED

October 7, 2008 --

City  Council approval of
Resolution authorizing the City
Manager to execute Amendment
Number Four; City issues Notice
to Proceed to Consultant.

October 21, 2008 --

Consultant’'s receipt of fully
executed Amendment Number
Four.

Task Eighteen, Preliminary
Hydraulic Systems Evaluation
(Task Completed and all task-
related deliverables completed
as stated in Exhibit “N” and
accepted by the City).

Task Nineteen, Verification of
Existing Storm Pipe
Connection (Task Completed
and all task-related deliverables
completed as stated in Exhibit
“N” and accepted by the City).

Task Twenty, Revision to
Horizontal Alignments (Task
Completed and all task-related
deliverables  completed as
stated in Exhibit “N” and
accepted by the City).

November 7, 2008 $ 4,444.00
November 7, 2008 $ 4,444.00
November 7, 2008 $ 4,444.00
November 7, 2008 $ 4,444.00

Task Twenty-One, Revision to
Storm Drainage Plan Sheets
(Task Completed and all task-
related deliverables completed
as stated in Exhibit “N” and
accepted by the City).
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EXHIBIT “O”

COMPENSATION SCHEDULE / PROJECT BILLING / PROJECT BUDGET
FOR SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

MONTH, DATE, YEAR

DOLLAR AMOUNT

TASK COMPLETED

November 7, 2008

$ 4,444.00

Task Twenty-Two, Revision to
Drainage Area Maps (Task
Completed and all task-related
deliverables  completed as
stated in Exhibit “N” and
accepted by the City).

November 7, 2008

$ 4,444.00

Task Twenty-Three, Revision
to Overall Design Plans (Task
Completed and all task-related
deliverables  completed as
stated in Exhibit “N” and
accepted by the City).

November 7, 2008

$ 4,444.00

Task Twenty-Four, Revisions
to Bid Quantities (Task
Completed and all task-related
deliverables  completed as
stated in Exhibit “N” and
accepted by the City).

November 7, 2008

$ 4,444.00

Task Twenty-Five, Revision to
Storm Drain Locations (Task
Completed and all task-related
deliverables  completed as
stated in Exhibit “N” and
accepted by the City).

November 7, 2008

$ 4,448.00

Task Twenty-Six, Preparation
of Revised Easement Exhibits
(Task Completed and all task-
related deliverables completed
as stated in Exhibit “N” and
accepted by the City).

PROJECT GRAND TOTAL
(Not-to-Exceed)

$ 40,000.00
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EXHIBIT “O”
COMPENSATION SCHEDULE / PROJECT BILLING / PROJECT BUDGET
FOR SCOPE OF ADDITIONAL SERVICES, DATED SEPTEMBER 15, 2008

. PROJECT BUDGET SUMMARY.

A. Description of Additional Services (dated September 15, 2008).

1. Preliminary Hydraulic Systems Evaluation. $ 4,444.00
2. Verification of Existing Storm Pipe Connections. $ 4,444.00
3. Reuvision to Horizontal Alignments. $ 4,444.00
4. Revision to Storm Drainage Plan Sheets. $ 4,444.00
5. Reuvision to Drainage Area Maps. $ 4,444.00
6. Revision to Overall Design Plans. $ 4,444.00
7. Revisions to Bid Quantities. $ 4,444.00
8. Revision to Storm Drain Laterals. $ 4,444.00
9. Preparation of Revised Easement Exhibits. $ 4,448.00
B. Grand Total, Additional Services $ 40,000.00

(dated September 15, 2008) (Not-to-Exceed).

City of Frisco, Texas — Professional Services Agreement Page 17 of 17



